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June 7, 2022 Program Management Little River



SUMMARY OF CONSTRUCTION PROJECTS
LITTLE RIVER COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012407" Districts 2, 3 & 7 Bridge Preservation (2022) (S) 41 3 Bridge Rehabilitation Under Construction  Apr. 2022  Mid 2023 - $192,350 - $5,195,000
Addt'l Rte.-Sec.: Various
012426" Districts 3 & 7 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  Apr. 2022  Early 2025 15.81 $93,283 555.03 $3,274,787
030202" Ashdown Bypass PE New PE Only Programmed - - - -
030304" Texarkana — De Queen P.E. New PE Only Completed Jun. 2016 - $1,711,168 - $5,133,505
Addt'l Rte.-Sec.: Miller New; Sevier New
030402° Ashdown Downtown Sidewalks (ATEP-11) (S) Enhancement Completed Sep. 2012  Mar. 2015 - $137,558 - $137,558
030403" Foreman Shuman St. Sidewalks (ATEP-11) (S) Enhancement Completed Jun. 2013  Dec. 2015 - $267,098 - $267,098
030415 Little River Str. & Apprs. (S) 41 2 Structure & Approaches Completed Mar. 2016  Jul. 2019 0.44 $7,075,661 0.89 $14,312,132
Addt'l Rte.-Sec.: Sevier 41-1
030440 Hwy. 32/Hwy. 32Y Signal (Ashdown) (S) 32 2  Safety Improvements Completed Oct. 2015  Aug. 2016 - $221,383 - $221,383
Addt'l Rte.-Sec.: Little River 32-2Y
030445" Hwy. 108 RR Signal Upgrade (Ashdown) (S) 108 0  RR Crossing Completed Sep. 2014  Mar. 2017 - $239,295 - $239,295
030452" Front St. RR Sig. & Hwy. 71/Front St. Traffic Sig. (Ashdown) (S) 71 4 RR Crossing Completed Feb. 2017 Jan. 2018 - $174,654 - $174,654
030453" Whittaker St. RR Signals (Ashdown) (S) RR Crossing Completed Sep. 2015  Mar. 2017 - $381,896 - $381,896
030462 C.R. 114 — Foreman (Overlay) (S) 41 2 Resurfacing Completed Mar. 2016  Aug. 2016 4.00 $1,241,710 4.00 $1,241,710
030475" Hinton Rd. RR Signals (Wilton) (S) Cs RR Crossing Completed May. 2017  Mar. 2022 - $344,952 - $344,952
030476 Texarkana Ave. RR Signals (Wilton) (S) CS RR Crossing Completed Mar. 2016 Jun. 2021 - $390,571 - $390,571
030480 South of Little River — Co. Rd. 114 (S) 41 2 Resurfacing Completed Feb. 2020  Jul. 2020 11.50 $4,991,886  11.50 $4,991,886
030487 Hurricane Creek Str. & Apprs. (S) 234 1 Structure & Approaches Completed Apr. 2018  Aug. 2018 0.02 $668,710 0.02 $668,710
030488" Pine St. RR Signals (Ogden) (S) CcS RR Crossing Completed Jun. 2017 Mar. 2022 - $241,562 - $241,562
030493 County Courthouse Sidewalks (Ashdown) (TAP-16) (S) Enhancement Completed Feb. 2018  Jun. 2018 - $31,380 - $31,380
030494" County Library Sidewalks (Foreman) (TAP-16) (S) Enhancement Completed Jan. 2018 Mar. 2018 - $14,675 - $14,675
030500 Hwy. 71 Slide Repair (Little River & Sevier Cos.) (S) 71 4 Base Stabilization Completed Jan. 2018 Aug. 2018 0.18 $845,288 0.87 $4,085,556
Addt'l Rte.-Sec.: Sevier 71-5, 234-2
030503 Hwys. 71 & 371 (Safety Impvts.) (Sel. Secs.) (S) 71 4 Safety Improvements Completed Apr. 2018 Nov. 2018 7.60 $1,660,204  15.02 $3,281,088
Addt'l Rte.-Sec.: Miller 71-3; Sevier 71-6, 371-1
030506 W. Fulton St. RR Signals (Ashdown) (S) CS RR Crossing Completed Jun. 2018  Feb. 2022 - $364,435 - $364,435
030512 Hwy. 317 — East (S) 32 3 Resurfacing Completed May. 2020  Dec. 2020 3.27 $2,401,447 5.04 $3,640,677
Addt'l Rte.-Sec.: Hempstead 32-4
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
LITTLE RIVER COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
030520 S. of Hwy. 32 — Hwy. 108 (Ashdown) (S) 32 2 Resurfacing Completed Apr. 2020  Nov. 2020 5.07 $3,507,364 5.07 $3,507,364
Addt'l Rte.-Sec.: Little River 71-4
030531 Red River — Ogden (S) 71 4 Reconstruction Scheduled Feb. 2023 1.46 $10-$15M 1.46 $10-$15M
030547" District 3 Sealing Program (2020) (S) 108 3 Sealing Programmed 10.70 <$1M 5940 $1-$3 M
Addt'l Rte.-Sec.: Various
030562 Ashdown — Hwy. 317 (S) 32 3 Resurfacing Scheduled 2024 7.00 $1-$3M 7.00 $1-%$3M
030563 Hwy. 108 — Wilton (S) 71 4 Resurfacing Scheduled 2023 411 $1-$3M 411 $1-$3 M
030564 Wilton — Winters Creek (S) 71 4 Resurfacing Scheduled 2023 2.25 <$1M 6.37 $1-$3M
Addt'l Rte.-Sec.: Sevier 71-5
030586" Ashdown Locust St. Sidewalks (TAP-20) (S) Enhancement Under Construction ~ Mar. 2022 - $229,798 - $229,798
030587 Little River County Courthouse Sidewalks (TAP-20) (S) Enhancement Under Construction  Mar. 2022 - $74,734 - $74,734
A30007" District 3 Resurfacing Program (2021) (S) 108 3  Resurfacing Programmed 10.70 <$1M 5550 <$1M
Addt'l Rte.-Sec.: Various
A30012 Hwys. 32 & 41 (Sel. Secs.) (S) 32 2 Resurfacing Under Construction Apr. 2022  Late 2022 22.91 $15,513,109  22.91 $15,513,109
Addt'l Rte.-Sec.: Little River 41-3
A30016" District 3 Resurfacing Program (2022) (S) 32 3 Resurfacing Programmed 12.73 <$1M 89.86 <$1M
Addt'l Rte.-Sec.: Various
A30017" District 3 Resurfacing Program (2023) (S) 32 1 Resurfacing Programmed 5.80 <$1M 4627 $1-$3 M
Addt'l Rte.-Sec.: Various
C41001" Ashdown Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jan. 2015 May. 2015 1.63 $293,170 1.63 $293,170
C41003" Foreman Odgen & Wilton Overlay(sel.secs.) (S) CS Resurfacing Completed Jan. 2017  Apr. 2017 4.05 $763,077 4.05 $763,077
C41004" Ashdown Overlay No.2 (Sel. Secs.) (S) (S Resurfacing Completed Jan. 2019  Aug. 2019 2.85 $496,701 2.85 $496,701
C41005" Winthrop Overlay (S) Cs Resurfacing Completed Feb. 2020 May. 2020 1.78 $280,181 1.78 $280,181
C41006° Foreman & Wilton Overlay (S) CS Resurfacing Programmed 2.04 <$1M 2.04 <$1M
GF0338" Lake Millwood State Park Boat Ramp Impvts.(s) CR Miscellaneous Under Construction Mar. 2010 - $22,648 - $22,648
SA4133" County Road 11 Surfacing (Sel. Sec.) No.2 (S) CR Resurfacing Completed Jun. 2013 Aug. 2013 1.50 $261,590 1.50 $261,590
SA4136" Little Rvr Co Surfacing&reseal (Sel Secs)(s) CR Resurfacing Completed Jun. 2016  Oct. 2016 16.57 $802,158  16.57 $802,158
SA4137" Hwy. 32 So & West Level & Reseal (S) CR Resurfacing Completed Feb. 2018  Jun. 2018 5.93 $504,090 5.93 $504,090
SA4139" Co. Rd. 21 - East (Overlay) No. 2 (S) CR Resurfacing Completed Feb. 2021  Sep. 2021 4.08 $806,667 4.08 $806,667
Totals For All Projects In Little River County 124.01 $64,017,453
* Job not shown on county map.
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